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CONTINUATION OF SF-30:

1. The purpose of this supplemental agreement is to increase the total contract value by
$2,297,979 and incorporate the following:

a. Cost-Plus Fixed-Fee Engineering change proposals (ECPS) L98-062A, L99-108, L98-086,
L98-070, L99-110, L98-096,L99-047, L99-160, L98-177, L99-021, L99-025, L99-154, L99-
131, and Replace Halon System, SPIF (no ECP #) for an increase of $1,570,896 under CLIN
0010, subCLIN 0001AA.

b. Incorporate Cost-Plus Award Fee Engineering change proposals L99-161, L99-163, L99-
056, Backlog LOE (no ECP #) and Repair Main Hoist Drive, SMARF for an increase of
$660,984 under CLIN 0006, an increase of $32,793 under CLIN 0009AB and an increase of
$33,306 under CLIN 0009AC.

c. Arrange the subCLIN structure under CLIN 0010 and the information provided in a more
meaningful manner.

d. Decrease Block 20 of the SF 33 by $378 to correct an administrative error on modification
P00010.

2.  Summary of Changes.

 a. PART 1 – THE SCHEDULE

1) SECTION A – CONTRACT FORM - SF 33

A. Standard Form 33, Block 20, is changed from $48,313,522 to $48,313,144.
B. Standard Form 33, Block 20, is changed from $48,313,144 to $50,611,123.

2) SECTION B – SUPPLIES OR SERVICES AND PRICES/COSTS

A. Page 5 of 65:

(1) CLIN 0006, estimated cost is changed from $28,792,218 to $29,453,202.
(2) CLIN 0009AB, estimated cost is changed from $1,777,064 to $1,809,857.
(3) CLIN 0009AC, estimated cost is changed from $251,230 to $284,536.

B. Page 6 of 65:

(1) CLIN 0010 - Estimated not to exceed cost is changed from $1,440,519 to $3,011,415.
(2) CLIN 0010, 0001AA Titan, estimated cost is changed from $352,097 to $1,922,993.
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(3) CLIN 0010, 0001AA Titan, the following is added:

(ECP L98-062A $218,858 +   21,886 = $240,744)
(Replace Halon System, SPIF$152,510 +   15,251 = $167,761)
(ECP L99-108 $207,420 +   20,742 = $228,162)
(ECP L98-086 $    7,956 +        795 = $    8,751)
(ECP L98-070 $270,135 +   27,014 = $297,149)
(ECP L99-110 $114,697 +   11,469 = $126,166)
(ECP L98-096 $152,858 +   15,286 = $168,144)
(ECP L99-047 $  31,505 +     3,150 = $  34,655)
(ECP L99-160 $  22,488 +     2,249 = $  24,737)
(ECP L98-177 $  12,630 +     1,263 = $  13,893)
(ECP L99-021 $  49,703 +     4,970 = $  54,673)
(ECP L99-025 $162,477 +   16,248 = $  16,248)
(ECP L99-154 $  10,127 +     1,013 = $  11,140)
(ECP L99-131 $  14,724 +    1,472 =  $  16,196)

C. Page 6a of 65:

(1) Estimated Costs (CLINs 0006-0008) is changed from $32,546,330 to $33,207,314.
(2) Award Fee (CLIN 0009) estimated cost is changed from $3,193,353 to $3,259,452.
(3) Estimated Amount (CLIN 0010), NTE, is changed from $1,440,519 to $3,011,415.
(4) Estimated Total for all CLINs is changed from $37,180,202 to $39,478,181.

D. Page 16 of 65:

(1) Contract Summary, Option Period 1 is changed from $37,180,202 to $39,478,181.
(2) Total Summary, (all options) is changed from $187,776,466 to $190,074,445.

3) SECTION G – CONTRACT ADMINISTRATION DATA

A. Page 23a of 65, ACRN AP,  5793400 309 83LE 25309T 555L0 01 35144F 662400
F62400:

(1) Add PR# - F55SLS91041300 = $2,297,979  (P00018)

(2) Change ACRN total from $21,237,795 to $23,535,774.
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3. Remove pages listed under Column I and insert the revised pages under Column II.  (Changes
are annotated by a vertical line in the right margin.)

COLUMN I  (Remove) COLUMN II  (Insert)

PART I – THE SCHEDULE PART I – THE SCHEDULE
pages 5, 6, 16, and 23a Revised pages 5, 6, 6a, 16, and 23a

RELEASE OF CLAIMS
In consideration of the modification agreed to herein as complete and equitable adjustment for items 1
through 3 above, the contractor hereby releases the government from any and all liability under this
contract for further equitable adjustment attributable to such facts or circumstances giving rise to the
changes ascribed herein.



SECTION B - Supplies or Services and Prices/Costs  (cont’d)

OPTION PERIOD 1 - 1 Oct 98 through 30 Sep 99    (FY99)

Item No. Description Estimated Cost

0006 Operations and Maintenance, Operations       $29,453,202
and Support and Operations and Management
The contractor shall furnish all necessary supplies and services
required to perform program and business management,
cost reporting and segregation, environmental,
industrial security, technical data, safety, exercises,
training and other related items as required by launch program.
in accordance with the Statement Of Work for the LO&SC,
dated April 1998, and the performance standards document.
COST-PLUS-AWARD-FEE

0007 Systems Management      $ 3,754,112
The contractor shall furnish all necessary supplies and services
required to perform systems engineering, safety engineering,
logistics support analysis, configuration management,
procedure development, and studies in accordance with the
Statement Of Work for the LO&SC, dated April 1998, and the
performance standards document.
COST-PLUS-AWARD-FEE

0008 Data            $ NSP
The contractor shall furnish all necessary supplies and services
required to deliver data as set forth in the Accessible Data
Products Lists, and Appendix K of the Statement of Work.

 COST-PLUS-AWARD-FEE

0009 Award Fee Pool

0009AA Award Fee Pool  (1 Oct 98 through 28 Feb 99)       $1,165,059

0009AB Award Fee Pool  (1 Mar 99 through 31 Aug 99)       $1,809,857

0009AC Award Fee Pool (1 Sep 99 through 30 Sep 99)          $284,536

Page 5 of 65 (revised)
24 Sep 1999
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SECTION B - Supplies or Services and Prices/Costs  (cont’d)

OPTION PERIOD 1 - 1 Oct 98 through 30 Sep 99    (FY99)

Item No. Description Estimated Cost

0010 Service Systems Upgrades & Modifications      NOT TO EXCEED    $3,011,415
Upon direction by the Contracting Officer, the contractor will
prepare a cost and technical proposal to accomplish service
systems upgrades and modifications.  Contract type will be
determined by individual request for proposal, and work will be
added by individual subCLINs.  See contract clause H-25.
The government’s estimated cost for this line item is $5M.
Each upgrade/modification requires a DD250 (See SectionD.)

0001AA Titan $1,922,993

Est. Cost      Fixed-Fee       Total
(ECP L99-093 $  30,023 +     3,002 = $  33,025)
(ECP L99-111 $    2,366 +        237 = $    2,603)
(ECP L99-094 $  24,732 +     2,473 = $  27,205)
(ECP L99-092 $  15,511 +     1,511 = $  17,062)
(ECP L99-077 $  26,326 +     2,632 = $  28,958)
(ECP L99-078 $    6,984 +        699 = $    7,683)
(ECP L98-098 $  66,173 +     6,617 = $  72,790)
(ECP L99-027 $  39,415 +     3,941 = $  43,356)
(ECP L99-096 $108,559 +   10,856 = $119,415)
(ECP L98-062A $218,858 +   21,886 = $240,744)
(Rplc Halon Sys SPIF $152,510 +   15,251 = $167,761)
(ECP L99-108 $207,420 +   20,742 = $228,162)
(ECP L98-086 $    7,956 +        795 = $    8,751)
(ECP L98-070 $270,135 +   27,014 = $297,149)
(ECP L99-110 $114,697 +   11,469 = $126,166)
(ECP L98-096 $152,858 +   15,286 = $168,144)
(ECP L99-047 $  31,505 +     3,150 = $  34,655)
(ECP L99-160 $  22,488 +     2,249 = $  24,737)
(ECP L98-177 $  12,630 +     1,263 = $  13,893)
(ECP L99-021 $  49,703 +     4,970 = $  54,673)
(ECP L99-025 $162,477 +   16,248 = $178,725)
(ECP L99-154 $  10,127 +     1,013 = $  11,140)
(ECP L99-131 $  14,724 +     1,472 = $  16,196)
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0002AA IUS Program $301,422

Est. Cost      Fixed-Fee       Total
(ECP L98-060 $266,386 +    26,638 = $ 293,024)
(ECP L98-167 $    7,635 +         763 = $     8,398)

ESTIMATED COSTS (CLINs 0006 – 0008)          $ 33,207,314

AWARD FEE (CLIN 0009)          $   3,259,452

ESTIMATED AMOUNT (CLIN 10) NOT TO EXCEED   $   3,011,415

ESTIMATED TOTAL FOR ALL CLINs (FY99) $ 39,478,181

NSP = Not separately priced
TBN = To be negotiated.
TBD = To be determined by the government prior to contract award.

Page 6a of 65 (revised)
24 Sep 1999
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SECTION B - Supplies or Services and Prices/Costs  (cont’d)

OPTION PERIOD 6 - 1 Oct 03 through 30 Sep 04    (FY04)

Item No. Description Estimated Cost

0035 Service Systems Upgrades & Modifications $  TBN
Upon direction by the Contracting Officer, the contractor will
prepare a cost and technical proposal to accomplish service
systems upgrades and modifications.  Contract type will be
determined by individual request for proposal, and work will be
added by individual subCLINs.  See contract clause H-25.
The government’s estimated cost for this line item is
$5M.

ESTIMATED COST  (CLINs 0031 - 0033)       $24,778,560

AWARD FEE  (CLIN 0034)         $2,477,856

ESTIMATED COST (CLIN 0035) $  TBN

ESTIMATED TOTAL FOR ALL CLINs  (FY04)       $27,256,416

NSP = Not separately priced
TBN = To be negotiated.
TBD = To be determined by the government prior to contract award.

Contract Summary

Basic period 1 May 98 through 30 Sep 98 $ 11,132,942
Option Period 1 1 Oct 98 through 30 Sep 99 $ 39,478,181
Option Period 2 1 Oct 99 through 30 Sep 2K $ 29,887,478
Option Period 3 1 Oct 2K through 30 Sep 01 $ 28,282,665
Option Period 4 1 Oct 01 through 30 Sep 02 $ 27,168,119
Option Period 5 1 Oct 02 through 30 Sep 03 $ 26,868,644
Option Period 6 1 Oct 03 through 30 Sep 04 $ 27,256,416

Summary Total $190,074,445

Page 16 of 65
24 Sep 1999
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SECTION G - CONTRACT ADMINISTRATION DATA  (cont’d)

AP 5793400 309 83LE 25309T 555L0 01 35144F 662400 F62400   23,535,774
PR# - F50LGZ 8231 0200 =+$13,812,999  (P00007), +$2,983,000  (P00008)
PR# - F50LGZ 8343 0200 =+$1,368,000  (P00008), [P00010 = -($34,402AF)]
PR# - F55SLS 8294 0300 = $400,000 (P00010)
PR# - F55SLS 9012 0300 = $2,211,396 (P00010)
PR# - F55SLS 9075 0200 = $248,994 (P00014)
PR# - F55SLS 9196 0500 = $247,808 (P00015)
PR# - F55SLS 9104 1300 = $2,297,979 (P00018)

AQ 5793400 309 83LE 25309U 555L0 01 35138F 662400 F62400    1,050,188
PR# - F50LGZ 8231 0200 = $531,998  (P00007)
PR# - F50LGZ 8343 0200 = $118,000  (P00008)
[P00010 = ($1,232 AF)]
PR# - F55SLS8301 0700 = $100,000  (P00010)
PR# - F55SLS 9055 0500 = $102,000  (P00010)
PR# - F55SLS 9104 1200 = $199,422  (P00016)

AR 5783020 158 3630 230770 43100 01 33110F 672300 F72300 92,000
PR# - F50LGZ 9041 0100 = $92,000  (P00010)
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